



Actual Level of Effort Remaining Work Milestone
Actual Work Critical Remaining Work summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024						
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
PTM-0090	Wiring Activation in Location 7.0	3	13-Sep-23	15-Sep-23																			
PTM-0110	Wiring Activation in Location 9.0	12	18-Sep-23	03-Oct-23																			
PTM-0130	Wiring Activation in Location 11.0	7	04-Oct-23	12-Oct-23																			
PTM-0150	Wiring Activation in Location 2.0	11	23-Oct-23	06-Nov-23																			
PTM-0170	Wiring Activation in Location 4.0	5	07-Nov-23	13-Nov-23																			
PTM-0190	Wiring Activation in Location 30.0	8	14-Nov-23	23-Nov-23																			
PTM-0210	Wiring Activation in Location 3.0	4	24-Nov-23	29-Nov-23																			
PTM-0230	Wiring Activation in Location 6.0	3	08-Dec-23	12-Dec-23																			
PTM-0250	Wiring Activation in Location 13.0	5	15-Dec-23	21-Dec-23																			
PTM-0270	Wiring Activation in Location 14.0	5	22-Dec-23	28-Dec-23																			
PTM-0290	Wiring Activation in Location 17.0	9	05-Jan-24	17-Jan-24																			
PTM-0310	Wiring Activation in Location 18.0	11	18-Jan-24	01-Feb-24																			
PTM-0390	Wiring Activation in Location 33.0	10	18-Mar-24	29-Mar-24																			
PTM-0410	Wiring Activation in Location 43.0	8	01-Apr-24	10-Apr-24																			
PTM-0430	Wiring Activation in Location 46.0	7	15-Apr-24	23-Apr-24																			
BI#26.#27.#28.#29.#30.#31.#32.#33.#34		33	17-Jul-23	30-Aug-23																			
LS0010	Landscape - Marina Work	33	17-Jul-23	30-Aug-23																			
BI#21.#22.#23.#24.#41.#42.#45.#46.#47		20	31-Jul-23	25-Aug-23																			
QA-0010	MVP Installations in Locations #28, #38, #39, #45	5	31-Jul-23	04-Aug-23																			
QA-0020	MVP Installations in Locations #41, #42, #35	5	07-Aug-23	11-Aug-23																			
QA-0030	MVP Installations in Locations #22, #24, #25	5	14-Aug-23	18-Aug-23																			
QA-0040	MVP Installations in Locations #5, #7, #9, #11	5	21-Aug-23	25-Aug-23																			
BI#17.#56.#60.#62.#63.#64.#65.#66		13	15-Sep-23	03-Oct-23																			
MBI-0010	MBGR Installation in Location 1.0	1	15-Sep-23	15-Sep-23																			
MBI-0020	MBGR Installation in Location 5.0	1	15-Sep-23	15-Sep-23																			
MBI-0030	MBGR Installation in Location 8.0	1	18-Sep-23	18-Sep-23																			
MBI-0070	MBGR Installation in Location 15.0	1	20-Sep-23	20-Sep-23																			
MBI-0080	MBGR Installation in Location 16.0	1	20-Sep-23	20-Sep-23																			
MBI-0090	MBGR Installation in Location 17.0	1	21-Sep-23	21-Sep-23																			
MBI-0100	MBGR Installation in Location 18.0	1	21-Sep-23	21-Sep-23																			
MBI-0110	MBGR Installation in Location 36.0	1	22-Sep-23	22-Sep-23																			
MBI-0120	MBGR Installation in Location 29.0	1	22-Sep-23	22-Sep-23																			
MBI-0130	MBGR Installation in Location 28.0	1	25-Sep-23	25-Sep-23																			
MBI-0140	MBGR Installation in Location 31.0	1	25-Sep-23	25-Sep-23																			
MBI-0150	MBGR Installation in Location 34.0	1	26-Sep-23	26-Sep-23																			
MBI-0160	MBGR Installation in Location 38.0	1	26-Sep-23	26-Sep-23																			
MBI-0170	MBGR Installation in Location 37.0	1	27-Sep-23	27-Sep-23																			
MBI-0180	MBGR Installation in Location 41.0	1	27-Sep-23	27-Sep-23																			

Actual Level of Effort Remaining Work Milestone
Actual Work Critical Remaining Work summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024						
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
MBI-0190	MBGR Installation in Location 42.0	1	28-Sep-23	28-Sep-23																			
MBI-0200	MBGR Installation in Location 40.0	1	28-Sep-23	28-Sep-23																			
MBI-0240	MBGR Installation in Location 24.0	1	02-Oct-23	02-Oct-23																			
MBI-0250	MBGR Installation in Location 23.0	1	03-Oct-23	03-Oct-23																			
MBI-0260	MBGR Installation in Location 22.0	1	03-Oct-23	03-Oct-23																			
BI#43.#44.#48		10	10-Oct-23	23-Oct-23																			
QA-0050	AC Dike in Various Locations	10	10-Oct-23	23-Oct-23																			
BI#61		13	10-Nov-23	28-Nov-23																			
MBI-0270	Vegetation Control in Location 1.0	1	10-Nov-23	10-Nov-23																			
MBI-0280	Vegetation Control in Location 5.0	1	10-Nov-23	10-Nov-23																			
MBI-0290	Vegetation Control in Location 8.0	1	13-Nov-23	13-Nov-23																			
MBI-0330	Vegetation Control in Location 15.0	1	15-Nov-23	15-Nov-23																			
MBI-0340	Vegetation Control in Location 16.0	1	15-Nov-23	15-Nov-23																			
MBI-0350	Vegetation Control in Location 17.0	1	16-Nov-23	16-Nov-23																			
MBI-0360	Vegetation Control in Location 18.0	1	16-Nov-23	16-Nov-23																			
MBI-0370	Vegetation Control in Location 36.0	1	17-Nov-23	17-Nov-23																			
MBI-0380	Vegetation Control in Location 29.0	1	17-Nov-23	17-Nov-23																			
MBI-0390	Vegetation Control in Location 28.0	1	20-Nov-23	20-Nov-23																			
MBI-0400	Vegetation Control in Location 31.0	1	20-Nov-23	20-Nov-23																			
MBI-0410	Vegetation Control in Location 34.0	1	21-Nov-23	21-Nov-23																			
MBI-0420	Vegetation Control in Location 38.0	1	21-Nov-23	21-Nov-23																			
MBI-0430	Vegetation Control in Location 37.0	1	22-Nov-23	22-Nov-23																			
MBI-0440	Vegetation Control in Location 41.0	1	22-Nov-23	22-Nov-23																			
MBI-0450	Vegetation Control in Location 42.0	1	23-Nov-23	23-Nov-23																			
MBI-0460	Vegetation Control in Location 40.0	1	23-Nov-23	23-Nov-23																			
MBI-0470	Vegetation Control in Location 35.0	1	24-Nov-23	24-Nov-23																			
MBI-0480	Vegetation Control in Location 27.0	1	24-Nov-23	24-Nov-23																			
MBI-0520	Vegetation Control in Location 22.0	1	28-Nov-23	28-Nov-23																			
BI#49.#50.#51.#52.#53.#54.#55.#57.#58.#59		15	24-Oct-23	13-Nov-23																			
PTM-0440	Drainage, PCC, Stripe in Various Locations	15	24-Oct-23	13-Nov-23																			
BI#36.#37.#38.#39.#40		31	15-Apr-24	27-May-24																			
Marina-0010	Erosion Control	31	15-Apr-24	27-May-24																			
BI#5-2		5	28-May-24	03-Jun-24																			
CAS-10	Removal of CAS in Various Location	5	28-May-24	03-Jun-24																			
PROJECT CLOSE-OUT		12	04-Jun-24	19-Jun-24																			
PCO-0010	Testing & Commissioning & Final Inspections	12	04-Jun-24	19-Jun-24																			

Actual Level of Effort Remaining Work Milestone
Actual Work Critical Remaining Work summary