EAST BISHOP DRIVE STORM DRAIN IMPROVEMENTS l‘
110 E. LA HABRA BOULEVARD, CA 90631 {cmyor L asa)

PROJECT SCHEDULE 2T
Activity ID [Activity Name » Original ' Start ' Finish January 2023 | February2023 | March2023 |  April2023 [ May2023 | June2023 |  July 2023 | August2023 |U23
DUEHER 01]08]15[22 (29|05 [12]19]26 [05[12[19 |26 [02[09 [16 |23 |30 |07 [14]21[28 |04 11]18]25[02 09 [16 |23 |30 |06 |13 |20 |27 |03
AST BISHOP DR ORM DRAIN IMPRQ B T —— EAS T BISHOP DRIVE” STORM DRAIN IMPROVEMENTS
PRELIMINARIES 3 Jan0323 Jan-0523 |"W PRELIMINARIES
PRE-100 Notice to Proceed 0 Jan-03-23 ¢ Notice to Proceed
PRE-110 Mobilization 3 Jan-03-23 Jan-05-23 |m Mobilization
EXECUTION 73 Jan-03-23  Apr-14-23 |V — £ XECUTION
PHASE-1 STORM DRAIN (STA 63+85.89 TO STA 67+00.00) 65 Jan0323  Apr04-23 |ve——— PHASE-1 STORM DRAIN (STA 63+85.89 TO STA 67+00.00)

PH1-SD-190 Grading

PH1-SD-200 Construction of Manholes

PH1-SD-210 Construction of Junction Structure
PH1-SD-220 Construction of Grating Catch Basin
PH1-SD-230 Construction of 72" RCP

PH1-SD-240 Construction 12" HDPE

PH1-SD-250 Construction Curb & Gutter
PH1-SD-260 Construction of Sidewalk

PH1-SD-270 Construction of 10" AC Pavement
PH1-SD-280 Installation of Chain Link Fence & Gate
PH1-SD-290 Restoring Existing Landscaping
PHASE-2 STORM DRAIN (STA 67+00.00 TO STA 69+56.72)

Jan-30-23
Feb-02-23
Feb-08-23
Feb-13-23

mm Construction of Manholes

m Construction of Junction Structure

B Construction of Grating Catch Basin
mmm Construction of 72" RCP
m Construction 12" HDPE
m Construction Curb & Gutter
m Construction of Sidewalk
m Construction of 10" AC Pavement
m [nstallation of Chain Link Fence & Gate

Apr04-23 mm Restoring Existing Landscaping
Apr-14-23 —y O HASE-2 STORM DRAIN (STA 67+00.00 TO STA 69+56.72)

T
WY e —
m Construction Survey onumentation

PH2-SD-140 Removal Chain Link Fence & Wall Feb-0823  Feb-09-23 B Removal Chain Link Fence & Wall
PH2-SD-150 Removal Existing Portion of Sidewalk & Driveway 2 Feb09-23 Feb-10-23 i

A OO O N W WA ®

B Removal Existing Portion of AC Pavement

PH2-SD-180 Removal Existing Arch Culvert 2 Feb-1523  Feb-16-23

/1 Actual Work B Critical Remaining Work ~ e—my Page 1 of 2 Date Revision Checked Approved
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EAST BISHOP DRIVE STORM DRAIN IMPROVEMENTS “
110 E. LA HABRA BOULEVARD, CA 90631
PROJECT SCHEDULE

Lo

Activity ID

Activity Name

Original
Duration

Start

Finish

| August2023 |U23

PH2-SD-260
PH2-SD-270

PH2-SD-310
PH2-SD-320
CLOSE OouT

Construction 12" HDPE
Construction 6" Water Pipe Line

Installation of Chain Link Fence
Restoring Existing Landscaping

Final Completion

4
3

Mar-21-23
Mar-27-23

Apr-11-23
Apr-12-23
Apr-14-23

Mar-24-23
Mar-29-23

Apr-13-23
Apr-14-23
Apr25-23

January 2023 | February2023 | March2023 |  April2023 [ May2023 | June2023 | July 2023
01[08[15[22[29[05[12[19[26[05[12 19 26!02 09 [16 233007 14’21 28[04[11|18[25[02[09[16[23[30[06[13[20[27[03
]
DI

[0 Actual Work

B Remaining Work 4

I Critical Remaining Work ~— \——y
@ Milestone
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Date

Revision Checked Approved

Dec-28-22
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