


# A1A (OCEAN BLVD.) AT JUPITER BEACH ROAD INTERSECTION IMPROVEMENTS - ROUNDABOUT PROJECT SCHEDULE



Date	Revision	Checked	Approved
Feb-08-23	00		



■ Actual Work   
 ■ Critical Remaining Work   
 ▼ Milestone  
■ Remaining Work   
 ◆ Milestone

# A1A (OCEAN BLVD.) AT JUPITER BEACH ROAD INTERSECTION IMPROVEMENTS - ROUNDABOUT PROJECT SCHEDULE



Activity ID	Activity Name	Original Duration	Start	Finish	January 2023			February 2023			March 2023			April 2023			May 2023			June 2023			July 2023			2023					
					01	08	15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02
<b>CONCRETE &amp; PAVING</b>					<b>CONCRETE &amp; PAVING</b>																										
CPV-100																															
CPV-110																															
CPV-120																															
CPV-130																															
CPV-140	Concrete Pavement for Roundabout Apron	3	Mar-30-23	Apr-03-23																											
CPV-150	Milling Existing Asphalt Pavement	2	Apr-04-23	Apr-05-23																											
CPV-160	Superpave Asphaltic Concrete	2	Apr-06-23	Apr-07-23																											
CPV-170	Asphaltic Friction Course	2	Apr-10-23	Apr-11-23																											
CPV-180	Concrete Sidewalk & Driveways	4	Apr-12-23	Apr-17-23																											
CPV-190																															
CPV-200																															
CPV-210																															
CPV-220																															
CPV-230	Installation of Highlighted Sign Post Mounted Solar Powerec	2	May-01-23	May-02-23																											
CPV-240	Installation of Traffic Sign Post Mounted	4	May-03-23	May-08-23																											
CPV-250	Pavement & Lane Markings	3	May-09-23	May-11-23																											
CPV-260	SOD Planting	3	May-12-23	May-16-23																											
<b>CLOSE OUT</b>					<b>CLOSE OUT</b>																										
CO-100	Substantial Completion	0		May-16-23																											
CO-110																															
CO-120																															
CO-130	Final Inspection	2	May-30-23	May-31-23																											
CO-140	Final Completion	0		May-31-23																											

SAMPLE

- Concrete Pavement for Roundabout Apron
- Milling Existing Asphalt Pavement
- Superpave Asphaltic Concrete
- Asphaltic Friction Course
- Concrete Sidewalk & Driveways
- Installation of Highlighted Sign Post Mounted Solar Powered
- Installation of Traffic Sign Post Mounted
- Pavement & Lane Markings
- SOD Planting
- ▶ CLOSE OUT
- ◆ May-16-23, Substantial Completion
- Final Inspection
- ◆ May-31-23, Final Completion