

■ Actual Level of Effort ■ Remaining Work ◆ Milestone
■ Actual Work ■ Critical Remaining Work ▬ summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024										
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun			
CFC0410	Location Number 30	1	14-Aug-23	14-Aug-23																							Location Number 30
WEEK 11		5	15-Aug-23	21-Aug-23																							▼ WEEK 11
CFC0420	Location Number 31	2	15-Aug-23	16-Aug-23																							Location Number 31
CFC0430	Location Number 32	2	17-Aug-23	18-Aug-23																							Location Number 32
CFC0440	Location Number 58	1	21-Aug-23	21-Aug-23																							Location Number 58
WEEK 12		5	22-Aug-23	28-Aug-23																							▼ WEEK 12
CFC0450	Location Number 59	1	22-Aug-23	22-Aug-23																							Location Number 59
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]																							[Redacted]
CFC0480	Location Number 41	1	25-Aug-23	25-Aug-23																							Location Number 41
CFC0490	Location Number 42	1	28-Aug-23	28-Aug-23																							Location Number 42
WEEK 13		5	29-Aug-23	05-Sep-23																							▼ WEEK 13
CFC0500	Location Number 43	1	29-Aug-23	29-Aug-23																							Location Number 43
CFC0510	Location Number 45	1	30-Aug-23	30-Aug-23																							Location Number 45
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]																							[Redacted]
CFC0540	Location Number 50	1	05-Sep-23	05-Sep-23																							Location Number 50
WEEK 14		5	06-Sep-23	12-Sep-23																							▼ WEEK 14
CFC0550	Location Number 67	2	06-Sep-23	07-Sep-23																							Location Number 67
CFC0560	Location Number 68	1	08-Sep-23	08-Sep-23																							Location Number 68
CFC0570	Location Number 69	1	11-Sep-23	11-Sep-23																							Location Number 69
CFC0580	Location Number 70	1	12-Sep-23	12-Sep-23																							Location Number 70
WEEK 15		5	13-Sep-23	19-Sep-23																							▼ WEEK 15
CFC0590	Location Number 71	2	13-Sep-23	14-Sep-23																							Location Number 71
CFC0600	Location Number 72	2	15-Sep-23	18-Sep-23																							Location Number 72
CFC0610	Location Number 73	1	19-Sep-23	19-Sep-23																							Location Number 73
SIGNAL EQUIPMENT REPLACEMENT		100	20-Sep-23	16-Feb-24																							→ SIGNAL EQUIPMENT REPLACE
WEEK 01		5	20-Sep-23	26-Sep-23																							▼ WEEK 01
SEP0010	Location Number 21	1	20-Sep-23	20-Sep-23																							Location Number 21
SEP0020	Location Number 20	1	21-Sep-23	21-Sep-23																							Location Number 20
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]																							[Redacted]
SEP0050	Location Number 17	1	26-Sep-23	26-Sep-23																							Location Number 17
WEEK 02		5	27-Sep-23	03-Oct-23																							▼ WEEK 02
SEP0060	Location Number 16	1	27-Sep-23	27-Sep-23																							Location Number 16
SEP0070	Location Number 15	1	28-Sep-23	28-Sep-23																							Location Number 15
SEP0080	Location Number 14	1	29-Sep-23	29-Sep-23																							Location Number 14
SEP0090	Location Number 13	1	02-Oct-23	02-Oct-23																							Location Number 13
SEP0100	Location Number 12	1	03-Oct-23	03-Oct-23																							Location Number 12
WEEK 03		5	04-Oct-23	11-Oct-23																							▼ WEEK 03
SEP0110	Location Number 11	1	04-Oct-23	04-Oct-23																							Location Number 11
SEP0120	Location Number 10	1	05-Oct-23	05-Oct-23																							Location Number 10
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]																							[Redacted]
SEP0150	Location Number 07	1	11-Oct-23	11-Oct-23																							Location Number 07
WEEK 04		5	12-Oct-23	18-Oct-23																							▼ WEEK 04
SEP0160	Location Number 06	1	12-Oct-23	12-Oct-23																							Location Number 06

SAMPLE

█ Actual Level of Effort
 █ Remaining Work
 ◆ Milestone
 █ Actual Work
 █ Critical Remaining Work
 ▼ summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024							
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
SEP0170	Location Number 05	1	13-Oct-23	13-Oct-23															Location Number 05					
SEP0180	Location Number 04	1	16-Oct-23	16-Oct-23															Location Number 04					
SEP0190	Location Number 03	1	17-Oct-23	17-Oct-23															Location Number 03					
SEP0200	Location Number 02	1	18-Oct-23	18-Oct-23															Location Number 02					
WEEK 05		5	19-Oct-23	25-Oct-23														▼	WEEK 05					
SEP0210	Location Number 01	1	19-Oct-23	19-Oct-23															Location Number 01					
SEP0240	Location Number 65	1	24-Oct-23	24-Oct-23															Location Number 65					
SEP0250	Location Number 64	1	25-Oct-23	25-Oct-23															Location Number 64					
WEEK 06		5	26-Oct-23	01-Nov-23														▼	WEEK 06					
SEP0260	Location Number 63	1	26-Oct-23	26-Oct-23															Location Number 63					
SEP0270	Location Number 62	1	27-Oct-23	27-Oct-23															Location Number 62					
SEP0280	Location Number 61	1	30-Oct-23	30-Oct-23															Location Number 61					
SEP0290	Location Number 99	1	31-Oct-23	31-Oct-23															Location Number 99					
SEP0300	Location Number 100	1	01-Nov-23	01-Nov-23															Location Number 100					
WEEK 07		5	02-Nov-23	08-Nov-23														▼	WEEK 07					
SEP0310	Location Number 98	1	02-Nov-23	02-Nov-23															Location Number 98					
SEP0320	Location Number 97	1	03-Nov-23	03-Nov-23															Location Number 97					
SEP0350	Location Number 94	1	08-Nov-23	08-Nov-23															Location Number 94					
WEEK 08		5	09-Nov-23	16-Nov-23														▼	WEEK 08					
SEP0360	Location Number 93	1	09-Nov-23	09-Nov-23															Location Number 93					
SEP0370	Location Number 92	1	13-Nov-23	13-Nov-23															Location Number 92					
SEP0380	Location Number 91	1	14-Nov-23	14-Nov-23															Location Number 91					
SEP0390	Location Number 27	1	15-Nov-23	15-Nov-23															Location Number 27					
SEP0400	Location Number 90	1	16-Nov-23	16-Nov-23															Location Number 90					
WEEK 09		5	17-Nov-23	27-Nov-23														▼	WEEK 09					
SEP0410	Location Number 89	1	17-Nov-23	17-Nov-23															Location Number 89					
SEP0420	Location Number 88	1	20-Nov-23	20-Nov-23															Location Number 88					
SEP0430	Location Number 87	1	21-Nov-23	21-Nov-23															Location Number 87					
SEP0440	Location Number 86	1	22-Nov-23	22-Nov-23															Location Number 86					
SEP0450	Location Number 85	1	27-Nov-23	27-Nov-23															Location Number 85					
WEEK 10		5	28-Nov-23	04-Dec-23														▼	WEEK 10					
SEP0490	Location Number 81	1	01-Dec-23	01-Dec-23															Location Number 81					
SEP0500	Location Number 80	1	04-Dec-23	04-Dec-23															Location Number 80					
WEEK 11		5	05-Dec-23	11-Dec-23														▼	WEEK 11					
SEP0510	Location Number 79	1	05-Dec-23	05-Dec-23															Location Number 79					
SEP0520	Location Number 78	1	06-Dec-23	06-Dec-23															Location Number 78					
SEP0530	Location Number 77	1	07-Dec-23	07-Dec-23															Location Number 77					
SEP0540	Location Number 26	1	08-Dec-23	08-Dec-23															Location Number 26					
SEP0550	Location Number 25	1	11-Dec-23	11-Dec-23															Location Number 25					
WEEK 12		5	12-Dec-23	18-Dec-23														▼	WEEK 12					


SAMPLE

█ Actual Level of Effort
 █ Remaining Work
 █ Critical Remaining Work
 ◆ Milestone
 ▼ summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024												
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun					
SEP0560	Location Number 24	1	12-Dec-23	12-Dec-23																				Location Number 24					
SEP0590	Location Number 51	1	15-Dec-23	15-Dec-23																					Location Number 51				
SEP0600	Location Number 52	1	18-Dec-23	18-Dec-23																					Location Number 52				
WEEK 13																								▼	WEEK 13				
SEP0610	Location Number 53	1	19-Dec-23	19-Dec-23																					Location Number 53				
SEP0620	Location Number 29	1	20-Dec-23	20-Dec-23																					Location Number 29				
SEP0630	Location Number 28	1	21-Dec-23	21-Dec-23																					Location Number 28				
SEP0640	Location Number 54	1	22-Dec-23	22-Dec-23																					Location Number 54				
SEP0650	Location Number 55	1	26-Dec-23	26-Dec-23																					Location Number 55				
WEEK 14																								▼	WEEK 14				
SEP0660	Location Number 56	1	27-Dec-23	27-Dec-23																					Location Number 56				
SEP0690	Location Number 31	1	02-Jan-24	02-Jan-24																					Location Number 31				
SEP0700	Location Number 32	1	03-Jan-24	03-Jan-24																					Location Number 32				
WEEK 15																								▼	WEEK 15				
SEP0710	Location Number 58	1	04-Jan-24	04-Jan-24																					Location Number 58				
SEP0720	Location Number 59	1	05-Jan-24	05-Jan-24																					Location Number 59				
SEP0730	Location Number 60	1	08-Jan-24	08-Jan-24																					Location Number 60				
SEP0740	Location Number 33	1	09-Jan-24	09-Jan-24																					Location Number 33				
SEP0750	Location Number 34	1	10-Jan-24	10-Jan-24																					Location Number 34				
WEEK 16																								▼	WEEK 16				
SEP0760	Location Number 35	1	11-Jan-24	11-Jan-24																					Location Number 35				
SEP0790	Location Number 38	1	17-Jan-24	17-Jan-24																					Location Number 38				
SEP0800	Location Number 39	1	18-Jan-24	18-Jan-24																					Location Number 39				
WEEK 17																								▼	WEEK 17				
SEP0810	Location Number 40	1	19-Jan-24	19-Jan-24																					Location Number 40				
SEP0820	Location Number 41	1	22-Jan-24	22-Jan-24																					Location Number 41				
SEP0830	Location Number 42	1	23-Jan-24	23-Jan-24																					Location Number 42				
SEP0840	Location Number 43	1	24-Jan-24	24-Jan-24																					Location Number 43				
SEP0850	Location Number 44	1	25-Jan-24	25-Jan-24																					Location Number 44				
WEEK 18																								▼	WEEK 18				
SEP0860	Location Number 45	1	26-Jan-24	26-Jan-24																					Location Number 45				
SEP0870	Location Number 46	1	29-Jan-24	29-Jan-24																					Location Number 46				
SEP0880	Location Number 47	1	30-Jan-24	30-Jan-24																					Location Number 47				
SEP0890	Location Number 48	1	31-Jan-24	31-Jan-24																					Location Number 48				
SEP0900	Location Number 49	1	01-Feb-24	01-Feb-24																					Location Number 49				
WEEK 19																								▼	WEEK 19				
SEP0910	Location Number 50	1	02-Feb-24	02-Feb-24																					Location Number 50				
SEP0940	Location Number 69	1	07-Feb-24	07-Feb-24																					Location Number 69				
SEP0950	Location Number 70	1	08-Feb-24	08-Feb-24																					Location Number 70				






Actual Level of Effort
 Remaining Work
♦ ♦ Milestone
 Actual Work
 Critical Remaining Work
 summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024						
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
SR0010	Location Number 01	1	20-Jan-23	20-Jan-23																			
SR0040	Location Number 04	1	24-Jan-23	24-Jan-23																			
SR0050	Location Number 05	1	25-Jan-23	25-Jan-23																			
SR0060	Location Number 06	1	25-Jan-23	25-Jan-23																			
GROUP 2		4	26-Jan-23	31-Jan-23																			
SR0070	Location Number 07	1	26-Jan-23	26-Jan-23																			
SR0080	Location Number 08	1	27-Jan-23	27-Jan-23																			
SR0090	Location Number 09	1	30-Jan-23	30-Jan-23																			
SR0100	Location Number 10	1	30-Jan-23	30-Jan-23																			
SR0110	Location Number 11	1	31-Jan-23	31-Jan-23																			
SR0120	Location Number 12	1	31-Jan-23	31-Jan-23																			
GROUP 3		4	01-Feb-23	06-Feb-23																			
SR0130	Location Number 13	1	01-Feb-23	01-Feb-23																			
SR0160	Location Number 16	1	03-Feb-23	03-Feb-23																			
SR0170	Location Number 17	1	06-Feb-23	06-Feb-23																			
GROUP 4		3	07-Feb-23	09-Feb-23																			
SR0180	Location Number 18	1	07-Feb-23	07-Feb-23																			
SR0190	Location Number 19	1	07-Feb-23	07-Feb-23																			
SR0200	Location Number 20	1	08-Feb-23	08-Feb-23																			
SR0210	Location Number 21	1	09-Feb-23	09-Feb-23																			
GROUP 5		5	10-Feb-23	17-Feb-23																			
SR0220	Location Number 22	1	10-Feb-23	10-Feb-23																			
SR0230	Location Number 23	1	14-Feb-23	14-Feb-23																			
SR0260	Location Number 26	1	16-Feb-23	16-Feb-23																			
SR0270	Location Number 27	1	17-Feb-23	17-Feb-23																			
GROUP 6-1		5	21-Feb-23	27-Feb-23																			
SR0280	Location Number 28	1	21-Feb-23	21-Feb-23																			
SR0290	Location Number 29	1	21-Feb-23	21-Feb-23																			
SR0300	Location Number 30	1	22-Feb-23	22-Feb-23																			
SR0310	Location Number 31	1	22-Feb-23	22-Feb-23																			
SR0320	Location Number 32	1	23-Feb-23	23-Feb-23																			
SR0330	Location Number 33	1	24-Feb-23	24-Feb-23																			
SR0340	Location Number 34	1	27-Feb-23	27-Feb-23																			
GROUP 6-2		5	27-Feb-23	03-Mar-23																			
SR0360	Location Number 36	1	27-Feb-23	27-Feb-23																			
SR0350	Location Number 35	1	28-Feb-23	28-Feb-23																			
SR0400	Location Number 40	1	02-Mar-23	02-Mar-23																			
SR0410	Location Number 41	1	03-Mar-23	03-Mar-23																			



█ Actual Level of Effort
 █ Remaining Work
 █ Actual Work
 █ Critical Remaining Work
 ◆ Milestone
 ▼ summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024							
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
GROUP 6-3																								
SR0420	Location Number 42	3	06-Mar-23	08-Mar-23																				
SR0430	Location Number 43	2	09-Mar-23	10-Mar-23																				
GROUP 7																								
SR0440	Location Number 44	1	13-Mar-23	13-Mar-23																				
SR0450	Location Number 45	1	13-Mar-23	13-Mar-23																				
[REDACTED]																								
SR0490	Location Number 49	1	16-Mar-23	16-Mar-23																				
SR0500	Location Number 50	1	16-Mar-23	16-Mar-23																				
GROUP 8-1																								
SR0510	Location Number 51	1	17-Mar-23	17-Mar-23																				
SR0520	Location Number 52	1	17-Mar-23	17-Mar-23																				
SR0530	Location Number 53	1	20-Mar-23	20-Mar-23																				
SR0540	Location Number 54	1	20-Mar-23	20-Mar-23																				
SR0550	Location Number 55	1	21-Mar-23	21-Mar-23																				
SR0560	Location Number 56	1	22-Mar-23	22-Mar-23																				
SR0570	Location Number 57	1	23-Mar-23	23-Mar-23																				
GROUP 8-2																								
SR0580	Location Number 58	2	24-Mar-23	27-Mar-23																				
SR0590	Location Number 59	1	28-Mar-23	28-Mar-23																				
SR0600	Location Number 60	1	29-Mar-23	29-Mar-23																				
GROUP 9																								
SR0610	Location Number 61	1	30-Mar-23	30-Mar-23																				
SR0620	Location Number 62	1	03-Apr-23	03-Apr-23																				
[REDACTED]																								
SR0650	Location Number 65	1	05-Apr-23	05-Apr-23																				
SR0660	Location Number 66	1	05-Apr-23	05-Apr-23																				
GROUP 11-1																								
SR0670	Location Number 67	1	06-Apr-23	06-Apr-23																				
SR0680	Location Number 68	1	07-Apr-23	07-Apr-23																				
SR0690	Location Number 69	1	10-Apr-23	10-Apr-23																				
SR0700	Location Number 70	1	10-Apr-23	10-Apr-23																				
SR0710	Location Number 71	1	11-Apr-23	11-Apr-23																				
SR0720	Location Number 72	1	11-Apr-23	11-Apr-23																				
SR0730	Location Number 73	1	12-Apr-23	12-Apr-23																				
GROUP 11-2																								
SR0740	Location Number 74	2	13-Apr-23	14-Apr-23																				
SR0750	Location Number 75	1	17-Apr-23	17-Apr-23																				
SR0760	Location Number 76	1	18-Apr-23	18-Apr-23																				
GROUP 12																								
[REDACTED]																								
SR0790	Location Number 79	1	20-Apr-23	20-Apr-23																				
GROUP 13																								
[REDACTED]																								

SAMPLE

█ Actual Level of Effort
 █ Remaining Work
 █ Critical Remaining Work
 ◆ Milestone
 ▾ summary



Activity ID	Activity Name	Original Duration	Start	Finish	2023												2024							
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
SR0820	Location Number 82	1	25-Apr-23	25-Apr-23																				
SR0830	Location Number 83	1	25-Apr-23	25-Apr-23																				
SR0840	Location Number 84	1	26-Apr-23	26-Apr-23																				
SR0850	Location Number 85	1	26-Apr-23	26-Apr-23																				
GROUP 14-1		4	27-Apr-23	02-May-23																				
SR0860	Location Number 86	1	27-Apr-23	27-Apr-23																				
SR0870	Location Number 87	1	28-Apr-23	28-Apr-23																				
SR0880	Location Number 88	1	01-May-23	01-May-23																				
SR0890	Location Number 89	1	01-May-23	01-May-23																				
SR0900	Location Number 90	1	02-May-23	02-May-23																				
GROUP 14-2		2	03-May-23	04-May-23																				
SR0930	Location Number 93	1	03-May-23	03-May-23																				
SR0940	Location Number 94	1	04-May-23	04-May-23																				
GROUP 15		4	05-May-23	10-May-23																				
SR0950	Location Number 95	1	05-May-23	05-May-23																				
SR0960	Location Number 96	1	08-May-23	08-May-23																				
SR0970	Location Number 97	1	09-May-23	09-May-23																				
SR0980	Location Number 98	1	10-May-23	10-May-23																				
GROUP 16		3	11-May-23	15-May-23																				
SR0990	Location Number 99	1	11-May-23	11-May-23																				
SR1000	Location Number 100	1	12-May-23	12-May-23																				
SR1010	Location Number 110	1	15-May-23	15-May-23																				
BID ITEMS 23, 24, 25, 26 & 27		10	06-Sep-23	19-Sep-23																				
REMOVAL & INSTALL TRASH NET		10	06-Sep-23	19-Sep-23																				
RM0010	Location Number 68	10	06-Sep-23	19-Sep-23																				
BID ITEMS 16, 17 & 18		6	20-Feb-24	27-Feb-24																				
HYDRO MULCH		6	20-Feb-24	27-Feb-24																				
HM0010	Installation of Hydro Mulch	6	20-Feb-24	27-Feb-24																				
BID ITEM 6-2		10	28-Feb-24	12-Mar-24																				
CB60020	Removal of Construction Area Signs Place	10	28-Feb-24	12-Mar-24																				
PROJECT CLOSE OUT		39	13-Mar-24	07-May-24																				
PCO0010	Punch List	39	13-Mar-24	07-May-24																				
PCO0020	Testing & Commissioning	39	13-Mar-24	07-May-24																				

SAMPLE

- ▼ BID ITEMS 23, 24, 25, 26 & 27
- ▼ REMOVAL & INSTALL TRASH NET
- Location Number 68
- ▼ BID ITEMS 16, 17 & 18
- ▼ HYDRO MULCH
- Installation of Hydro Mulch
- ▼ BID ITEM 6-2
- Removal of Construction Area Signs Place
- ▼ PROJECT CLOSE OUT
- Punch List
- Testing & Commissioning

- Actual Level of Effort
- Remaining Work
- ◆ Milestone
- Actual Work
- Critical Remaining Work
- ▼ summary