NEW K-1 ELEMENTARY SCHOOL

2940 MACARTHUR ROAD WHITEHALL, PA 18052

PROJECT SCHEDULE
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PRELIMINARIES 10 Apr2822  May-11-22 PRELIMINARIES
P-100 Notice to Proceed (NTP) 0 Apr-28-22 + Notice to Proceed (NTP)
P-110 Temporary Site Facilities 10 Apr2822  May-1122 M Temporary Site Facilities
EXECUTION R ey EXECUTIC
PHASE-1 - SITE PHASING 114  May-1222  Oct2522 | V———————— PHASE-1-SITE PHASING
PH1-100 Erosion & Sedimentation Control 14 May-1222  Jun01-22 | =@ Erosion & Sedimentation Control
PH1-110 Installation of Rock Construction Entrance 7 Jun0222  Jun-10-22 B Installation of Rock Construction Entrance

[ |
L F
PH1-160 Installation of Storm Sewer System 30 Aug-1522  Sep-26-22 s [nstallation of Storm Sewer System
PH1-170 Installation of Diversion Sock 20 Sep2722  Oct2522 mmm [nstallation of Diversion Sock
PHASE-2 & 3- SITE PHASING 477 Jun0222  Apr-15-24 T ———— PHASE-2 &
PH2-100 Installation of Compasite Filter Socks 10 Jun0222  Jun-15-22 m Installation of Composite Filter Socks

PH2-110 Strip Topsoil from Proposed Building, Driveway & Parking 7 Jun-16-22 Jun-27-22

mmmm nstallation Of Underground Utilities

PH2-160 Construction of Subsurface Infiltration Bed 15 Oct-30-23 MNov-17-23 mm Construction of Subsurface Infiltra
PH2-170 Construction of Parking Area 30 Nov-20-23 Dec-29-23 mmmm Construction of Parking Are
PH2-180 Construction of Driveways, Sidewalks & Palyground 30 Dec04-23  Jan12-24 mmmm Construction of Dnveway:
PH2-190 Installation of Site Lighting 10 Jan-15-24 Jan-26-24 -}

L

[
|
mm Construction of f
PH2-240 Remove Temporary Sediment Trap, Storm Sewer & Outlet Protection 5 Mar-15-24 Mar-21-24 B Remove Tempc
PH2-250 Remove Stone & Security Fence from Temporary Staging Area 5 Mar-22-24 Mar-28-24 B Remove Stone
PH2-260 Final Grade, Seed Lawn Area & Landscape Planting 12 Mar29-24  Apr1524 m Final Grade
PHASE4 - BUILDING PHASING 442 Jul-26-22 Apr-16-24 N ——— P HASE -4 -
CLASSROOMS 434 Jul-26-22 Apr04-24 N — C] ASSROOI
FOUNDATIONS 40 Jul-26-22 Sep-20-22 e FOUNDATIONS
PH4-CRF-100  Construction of Building Pads 20 Jul2622  Aug2222 @ Construction of Building Pads
PH4-CRF-110  Construction of Foundations 20 Aug2322  Sep-20-22 mmm Construction of Foundations
LEVEL 01 300 Sep2122  Nov-24-23 N ———— | EVEL 01
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